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The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
MORRIS DAM 
AWARD SUPPLEMENTAL CONSULTANT SERVICES AGREEMENT  
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY 
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT: 
 

Award and authorize the Director of Public Works or his designee to execute 
Supplemental Agreement to Contract 72624 with Black and Veatch Corporation 
(B&V) to prepare modifications to final design plans and construction 
specifications for the Morris Dam Inlet and Outlet Rehabilitation Project for a not 
to exceed fee of $118,648 to be financed by the Fiscal Year 2003-04 Flood 
Control District budget. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
We are recommending your Board award and authorize the Director of Public Works or 
his designee to execute a supplemental agreement with B&V to prepare modifications 
to final design plans and construction specifications for the Morris Dam Inlet and Outlet 
Rehabilitation Project. 



The Honorable Board of Supervisors 
November 13, 2003 
Page 2 
 
 
 
On February 29, 2000, your Board approved a service agreement with B&V in the 
amount of $1,100,000 to develop design plans and specifications for outlet work 
improvements and construction of a new control house and sluice tunnel.  Upon 
progress of the design effort and unforeseen field conditions, Public Works and B&V 
determined changes to the scope of work are necessary to modernize the electrical and 
communication systems and to include a new alarm system.  Your Board’s approval of 
the recommended action will facilitate the continuation of engineering services needed 
for the delivery of final design plans and construction specifications. 
 
Implementation of Strategic Plan Goals 
 
This action is consistent with the County Strategic Plan Goal of Organizational 
Effectiveness since it will allow efficient and effective use of consultants to provide 
engineering design services as these special expertise services are required on 
complex projects.  
 
FISCAL IMPACT/FINANCING 
 
Two supplemental agreements for this project were previously executed under the 
authority delegated to the Director of Public Works, which increased the not to exceed 
contract amount from $1,100,000 to $1,234,852.  The recommended Supplemental 
Agreement No. 3 for this project is for a not to exceed fee of $118,648.  This necessary 
work will increase the base consulting fee from $1,234,852 to $1,353,500. 
 
There will be no impact to the County’s General Fund.  Financing for these services is 
available in the Fiscal Year 2003-04 Flood Control District budget. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
A standard supplemental agreement, previously approved as to form by County 
Counsel, will be used.  The standard Board-directed clauses that provide for termination 
of services, renegotiation, and hiring qualified displaced County employees will be 
included. 
 
ENVIRONMENTAL DOCUMENTATION 
 
A finding of environmental impact is not required for awarding a supplemental 
consultant services agreement.  Any project that may be proposed as a result of these 
design services will undergo the appropriate environmental review. 
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CONTRACTING PROCESS  
 
On February 29, 2000, your Board awarded Contract No. 72624 with B&V to provide 
design services for the Morris Dam Inlet and Outlet Rehabilitation Project for a not to 
exceed fee of $1,100,000.  B&V has agreed to provide additional services for a total not 
to exceed fee of $118,648.  The negotiated fee has been reviewed by Public Works and 
is considered reasonable for the scope of work. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
There will be no negative impact on current County services or projects during the 
performance of the recommended consultant services. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works 
 
JB:jac 
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cc: Chief Administrative Office 
 County Counsel   
 
 
 
 


